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ESTIMATE RUN 09/30/2019

ESTIMATE SUMMARY 23:51:15

CONTID: C20322         ESTIMATE NO: 0007 PROG 2005

PCN: 20322-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:

PROJECT NO: STU1211-085                   

SH121 (WADSWORTH): YALE TO 4TH

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,827,734.17 PARTICIPATING $ $ 255,450.95

AWARD PROJECT AMT: 5,274,803.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.14

WORK DAYS

WORK DAYS

88.70%

658,412.58

255,450.95

255,450.95

255,450.95

$

$

$

$

5,169,321.59

0.00

5,169,321.59

0.00

5,169,321.59

-79,122.05

0.00

5,090,199.54

0.00

AMOUNT DUE 5,090,199.54 255,450.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 255,450.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

101.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/11/2019

03/11/2019

09/28/2019

11/29/2018

12/13/2018

01/25/2019

03/11/2019
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 15.000

0.000

202-00195  
 

580.5015.000

0.00

15.000

SY  

38.70000

0010 *Removal of Sidewalk 1,054.000

0.000

202-00200  
 

27,193.201,054.000

0.00

1,055.000

SY  

25.80000

0015 *Removal of Curb and Gutter 1,360.750

0.000

202-00203  
 

12,763.841,360.750

0.00

1,360.750

LF  

9.38000

0020 *Removal of Concrete Curb Ramp 1,396.000

0.000

202-00206  
 

42,564.041,396.000

0.00

1,396.000

SY  

30.49000

0025 *Removal of Concrete Pavement 463.000

0.000

202-00210  
 

14,116.87463.000

0.00

463.000

SY  

30.49000

0030 *Removal of Asphalt Mat 432.000

0.000

202-00220  
 

4,596.48432.000

0.00

432.000

SY  

10.64000

0035 *Removal of Asphalt Mat (Planing) 207,414.000

0.000

202-00240  
 

439,717.68207,414.000

0.00

207,414.000

SY  

2.12000

0036 Rem Pavement Marking CMO #015 0.000

0.000

202-00250  
 

0.000.000

0.00

184.000

SF  

4.95000

0040 *Removal of Sign Panel 9.000

0.000

202-00821  
 

365.769.000

0.00

9.000

EACH

40.64000

0045 *Removal of Pedestrian Push Button 12.000

1.000

202-00860  
 

603.8513.000

46.45

19.000

EACH

46.45000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

67.000

EACH

1,361.90000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Clean Valve Box 70.000

0.000

202-04005  
 

16,579.5070.000

0.00

70.000

EACH

236.85000

0060 *Potholing 31.000

0.000

203-01597  
 

6,608.2731.000

0.00

31.000

HOUR

213.17000

0065 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

410.47000

0070 *Aggregate Bag 400.000

0.000

208-00035  
 

4,300.00400.000

0.00

400.000

LF  

10.75000

0075 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

11,727.622.000

0.00

2.000

EACH

5,863.81000

0080 *Storm Drain Inlet Protection (Type I) 228.000

0.000

208-00051  
 

2,583.24228.000

0.00

228.000

LF  

11.33000

0085 *Storm Drain Inlet Protection (Type II) 88.000

0.000

208-00052  
 

4,685.1288.000

0.00

88.000

LF  

53.24000

0090 *Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

3,288.2226.000

0.00

40.000

HOUR

126.47000

0095 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

224.20000

0100 Sweeping (Sediment Removal) 25.000

0.000

208-00106  
 

5,521.7525.000

0.00

30.000

HOUR

220.87000

0105 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

126.47000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Erosion Control Management 20.000

3.000

208-00207  
 

5,950.1023.000

776.10

26.000

DAY 

258.70000

0115 *Reset Ground Sign 2.000

0.000

210-00810  
 

870.942.000

0.00

3.000

EACH

435.47000

0120 *Reset Pull Box 4.000

0.000

210-00827  
 

1,184.484.000

0.00

5.000

EACH

296.12000

0125 *Modify Pedestrian Push Button 5.000

0.000

210-00859  
 

1,480.605.000

0.00

6.000

EACH

296.12000

0130 *Reset Pedestrian Push Button 11.000

0.000

210-00860  
 

574.8611.000

0.00

18.000

EACH

52.26000

0135 *Reset Pedestrian Signal Head 0.000

1.000

210-00865  
 

87.091.000

87.09

2.000

EACH

87.09000

0140 Adjust Manhole 92.000

0.000

210-04010  
 

66,130.5292.000

0.00

101.000

EACH

718.81000

0145 *Modify Inlet 3.000

0.000

210-04020  
 

24,628.023.000

0.00

3.000

EACH

8,209.34000

0150 Adjust Valve Box 165.000

0.000

210-04050  
 

43,282.80165.000

0.00

165.000

EACH

262.32000

0155 *Seeding (Native) 0.100

0.000

212-00006  
 

862.330.100

0.00

0.100

ACRE

8,623.26000

0160 *Soil Conditioning 0.100

0.000

212-00032  
 

1,782.140.100

0.00

0.100

ACRE

17,821.40000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Mulching (Weed Free) 0.100

0.000

213-00003  
 

1,465.950.100

0.00

0.100

ACRE

14,659.53000

0170 *Mulch Tackifier 10.000

0.000

213-00061  
 

459.9010.000

0.00

10.000

LB  

45.99000

0175 Aggregate Base Course (Class 6) 122.000

0.000

304-06007  
 

7,288.28122.000

0.00

122.000

CY  

59.74000

0180 *Hot Mix Asphalt (Patching) (Asphalt) 57.000

0.000

403-00720  
 

8,217.1257.000

0.00

57.000

TON 

144.16000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 28,100.000

0.000

403-34771  
 

2,372,202.0028,100.000

0.00

28,100.000

TON 

84.42000

0190 Emulsified Asphalt (Slow-Setting) 12,048.000

0.000

411-10255  
 

35,662.0812,048.000

0.00

12,048.000

GAL 

2.96000

0195 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

112.59000

0196 Conc Pvmt (6 In) (Fast Track) CMO #003 507.000

0.000

412-00605  
 

61,215.18507.000

0.00

507.000

SY  

120.74000

0197 Drilled Caisson (18 In) CMO #007 10.000

0.000

503-00018  
 

2,300.0010.000

0.00

10.000

LF  

230.00000

0200 *Riprap (9 Inch) 2.000

0.000

506-00209  
 

1,759.142.000

0.00

2.000

CY  

879.57000

0205 *Pipe Edge Drain 785.000

0.000

605-82100  
 

49,494.25785.000

0.00

785.000

LF  

63.05000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Concrete Sidewalk (6 Inch) 10.000

0.000

608-00006  
 

820.9010.000

0.00

10.000

SY  

82.09000

0211 Conc Sidewalk (Fast Track) CMO #003 1,009.000

0.000

608-00003  
 

94,432.311,009.000

0.00

1,009.000

SY  

93.59000

0212 Added Item (Dollar)/ Price Reduction - Concrete 
Sidewalk (Fast Track) CMO #005

-44.170

0.000

900-00006  
 

-44.17-44.170

0.00

-44.170

DOL 

1.00000

0215 *Concrete Curb Ramp 3.000

0.000

608-00010  
 

562.923.000

0.00

3.000

SY  

187.64000

0216 Curb Ramp (Fast Track) CMO #003 1,692.000

0.000

608-00011  
 

356,402.881,692.000

0.00

1,692.000

SY  

210.64000

0217 Added Item (Dollar)/ Price Reduction - Curb Ramp (Fast
Track) CMO #005

-141.550

0.000

900-00006  
 

-141.55-141.550

0.00

-141.550

DOL 

1.00000

0220 *Detectable Warnings 367.000

0.000

608-00015  
 

38,736.85367.000

0.00

367.000

SF  

105.55000

0225 *Curb and Gutter Type 2 (Section I-B) 709.000

0.000

609-21010  
 

21,617.41709.000

0.00

709.000

LF  

30.49000

0226 C and G Ty 2 I-B (Fast Track) CMO #003 0.000

0.000

609-31010  
 

0.000.000

0.00

0.000

LF  

37.39000

0230 *Curb and Gutter Type 2 (Section II-B) 44.000

0.000

609-21020  
 

1,496.4444.000

0.00

44.000

LF  

34.01000

0231 C and G Ty 2 II-B (Fast Track) CMO #003 815.000

0.000

609-31020  
 

33,341.65815.000

0.00

815.000

LF  

40.91000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Median Cover Material (Patterned Concrete) 3,259.000

0.000

610-00020  
 

45,886.723,259.000

0.00

3,259.000

SF  

14.08000

0239 Delin (Flex) (Surf Mount) CMO #011 12.000

0.000

612-00039  
 

1,380.0012.000

0.00

12.000

EACH

115.00000

0240 *Delineator (Type II) 10.000

0.000

612-00002  
 

325.1010.000

0.00

10.000

EACH

32.51000

0241 3 In Elec Cond (P) CMO #007 20.000

0.000

613-01300  
 

460.0020.000

0.00

20.000

LF  

23.00000

0245 *Pull Box (Special) 6.000

0.000

613-07000  
 

1,846.446.000

0.00

6.000

EACH

307.74000

0250 *Wiring 0.000

0.750

613-10000  
 

12,628.760.750

12,628.76

1.000

L S 

16,838.34000

0255 *Sign Panel (Class I) 28.000

0.000

614-00011  
 

617.9628.000

0.00

28.000

SF  

22.07000

0260 *Sign Panel (Class II) 42.000

20.000

614-00012  
 

1,512.1862.000

487.80

69.500

SF  

24.39000

0265 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 62.000

0.000

614-01585  
 

1,512.1862.000

0.00

62.000

LF  

24.39000

0270 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

7.000

0.000

614-01588  
 

3,048.297.000

0.00

9.000

EACH

435.47000

0275 *Programmable Traffic Signal Face 0.000

2.000

614-70000  
 

10,799.782.000

10,799.78

2.000

EACH

5,399.89000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0276 Prog Traf Sig Face (4-Section) CMO #010 0.000

0.000

614-70000  
 

0.000.000

0.00

1.000

EACH

5,735.67000

0280 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,016.10000

0285 *Pedestrian Push Button 22.000

1.000

614-72860  
 

27,643.9323.000

1,201.91

23.000

EACH

1,201.91000

0290 *Pedestrian Push Button Post Assembly 20.000

0.000

614-72863  
 

27,870.4020.000

0.00

23.000

EACH

1,393.52000

0295 *Loop Detector Wire 2,708.000

0.000

614-72875  
 

18,089.442,708.000

0.00

2,708.000

LF  

6.68000

0296 Detect (Microwave Veh) CMO #009 0.000

2.000

614-72887  
 

22,000.002.000

22,000.00

2.000

EACH

11,000.00000

0300 *Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

3,882.101.000

3,882.10

2.000

EACH

3,882.10000

0305 *Construction Surveying 0.800

0.100

625-00000  
 

51,222.140.900

5,691.35

1.000

L S 

56,913.49000

0306 Const Surveying (Hour) CMO #004 20.000

0.000

625-00001  
 

3,000.0020.000

0.00

20.000

HOUR

150.00000

0310 *Mobilization 1.000

0.000

626-00000  
 

342,937.351.000

0.00

1.000

L S 

342,937.35000

0315 *Public Information Services (Tier III) 0.800

0.100

626-01103  
 

16,919.870.900

1,879.99

1.000

L S 

18,799.85000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

171.000

GAL 

83.61000

0325 *Pavement Marking Paint (High Build) 889.000

0.000

627-00013  
 

30,972.76889.000

0.00

889.000

GAL 

34.84000

0330 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

19,706.000

SF  

14.23000

0335 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

1,707.000

627-30405  
 

21,713.041,707.000

21,713.04

2,100.000

SF  

12.72000

0338 Pre Thermo Pvmt Mkg (Shield) CMO #015 0.000

0.000

627-30408  
 

0.000.000

0.00

192.000

SF  

27.07000

0340 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

8,011.000

627-30410  
 

113,515.878,011.000

113,515.87

14,954.000

SF  

14.17000

0345 *Flagging 1,148.250

8.000

630-00000  
 

42,966.251,156.250

297.28

2,200.000

HOUR

37.16000

0350 *Uniformed Traffic Control 1,146.250

226.250

630-00003  
 

143,453.701,372.500

23,647.65

1,600.000

HOUR

104.52000

0355 *Uniformed Traffic Control (Vehicle) 1,146.250

226.250

630-00006  
 

31,883.181,372.500

5,255.79

1,600.000

HOUR

23.23000

0360 *Traffic Control Inspection 54.000

9.000

630-00007  
 

6,950.1663.000

992.88

63.000

DAY 

110.32000

0365 *Traffic Control Management 85.000

21.000

630-00012  
 

85,550.48106.000

16,948.68

140.000

DAY 

807.08000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Barricade (Type 3 M-A) (Temporary) 7.200

0.000

630-80335  
 

459.867.200

0.00

8.000

EACH

63.87000

0375 *Construction Traffic Sign (Panel Size A) 43.200

0.000

630-80341  
 

1,755.6543.200

0.00

48.000

EACH

40.64000

0380 *Construction Traffic Sign (Panel Size B) 53.100

0.000

630-80342  
 

2,775.0153.100

0.00

59.000

EACH

52.26000

0385 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

7,838.551.800

0.00

2.000

EACH

4,354.75000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.600

0.000

630-80357  
 

5,225.723.600

0.00

4.000

EACH

1,451.59000

0395 *Drum Channelizing Device 27.000

0.000

630-80360  
 

783.8127.000

0.00

100.000

EACH

29.03000

0400 *Traffic Cone 615.600

63.000

630-80380  
 

8,672.51678.600

805.14

754.000

EACH

12.78000

0405 *Stackable Vertical Panels 47.700

0.000

630-80393  
 

1,108.0747.700

0.00

53.000

EACH

23.23000

0410 *Mobile Attenuator 0.900

0.000

630-85020  
 

10,451.390.900

0.00

1.000

EACH

11,612.65000

0411 Added Item (Dollar)/ Price Reduction-Failure to 
Perform Traffic Control CMO #006

-3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

-3,450.000

DOL 

1.00000

0415 Night Work Lighting 1.000

0.000

632-00000  
 

40,566.611.000

0.00

1.000

L S 

40,566.61000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Partnering 504.000

0.000

700-70011  
 

504.00504.000

0.00

1,100.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment -18,758.680

0.000

700-70016  
 

-18,758.68-18,758.680

0.00

-18,758.680

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 25,321.650

0.000

700-70019  
 

25,321.6525,321.650

0.00

25,321.650

F A 

1.00000

0445 F/A On-The-Job Trainee 3,600.000

0.000

700-70023  
 

3,600.003,600.000

0.00

4,000.000

F A 

1.00000

0450 F/A Quality Incentive Payment 125,157.410

0.000

700-70025  
 

125,157.41125,157.410

0.00

125,157.410

F A 

1.00000

0455 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,114,519.00242,657.665,772,931.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Office (Class 2) 0.750

0.250

620-00002  
 

26,372.931.000

6,593.23

1.000

EACH

26,372.93000
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PCN: 20322-BID    ESTIMATE RUN 09/30/2019

PROJECT: STU1211-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:51:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Field Laboratory (Class 2) 0.750

0.250

620-00012  
 

24,800.231.000

6,200.06

1.000

EACH

24,800.23000

0475 Sanitary Facility 2.000

0.000

620-00020  
 

3,629.302.000

0.00

2.000

EACH

1,814.65000

CAT 54,802.4612,793.2954,802.46CURRENT AMT0400 $ $ $

$ 5,169,321.46255,450.95$5,827,734.17$CURRENT AMTPROJECT TOTAL


